Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - CORNHUSKER ARMY AMMUNITION PLANT / NE721382023400 NPL Progressin FY97
Refer to page A-34
Siteswith Response Complete | 52 | Investigation 60 5 0 REG $9,655 $0 $0 $0|| Fyoo $2,980
High 8 Interim Actions 61(236) 8(8) $14,366 $0 $0 $0
o FYO1 $2,390
Sitesin Medium 2 Design 0 8 3 $5746  $3419 $0 $1,014
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 7 4 $11,085 $4,657 $762 $823|[ FY02 $3,224
aaneRik aluated 0 9 $772 $172 $750 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $296
Not Required 0 LTM 0 0 10 $1,224 $1,224 $505 $442
Total Number of Sites 65 Total $42,848 $9,472 $2,017 $2,279 || FY 98-2033** $43,785
’ Air Force- OFFUTT AIR FORCE BASE / NE757212464800 RAB Progressin FY97
FY96: Awarded RAs at LF-12,L F-13,S5-17, & SD-41. 15
Siteswith Response Complete | 15 Investigation 22 4 0 $11,768 $332 $0 $0{l Eyoo $1,845 || Sitesare Response Complete, 6 sitesin cleanup, 5 sites
! under investigation.
High 8 Interim Actions 1) 0(0) $68 $0 $0 $0
o FYO1 $2,766
Sitesin Medium 0 Design 3 2 3 $1,290 $337 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 2 RAC ! 3 0 $3040 $526 $104 $1,076 || Fy02 83429\ v g7 Award 2 RAs 1RD, 1LTO, 2LTMs, & 1FS. FY98:
Category Not Evaluated 0 RA-O (LTO) 0 1 4 $127 $72 $0 $71 03 2428 Will have all RAsin place by end of FY98.
Not Required 1 LTM 0 0 4 $398 $190 $132 $497 '
Total Number of Sites 26 Total $16,691 $1,457 $236 $1,644 || FY 98-2005* * $12,348
‘ FUDS - HASTINGS GROUNDWATER CONTAMINATION SITE / NE79799F041100 RAB NPL Progressin FY97
Refer to page A-89
Siteswith Response Complete 2 Investigation 8 1 0 $25,088 $1,298 $4,965 $3279| Fyoo $3,592
High 4 Interim Actions 1) 0(0) $20 $0 $0 $0
o FYO1 $4,341
Sitesin Medium 0 Design 1 4 0 $6,799 $201 $167 $30
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 5 1 $11,437 $1,291 $5,727 $244 | FY02 $34,058
aaneRik aluated 1 2 $0 $0 $80 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $10,028
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $43,344 $2,790 $10,939 $3,553 || FY 98-2030* * $188,744
‘ FUDS - NEBRASKA ORDNANCE PLANT / NE79799F041800 RAB NPL Progressin FY97
Refer to page A-133
Siteswith Response Complete 3 Investigation 7 1 0 $23,375 $257 $227 $100|| Fy o $30,055
High 4 Interim Actions 1(2) 1(1) REG $2,205 $220 $0 $200
o FYO1 $2,408
Sitesin Medium 0 Design 2 1 1 $3,013 $800 $430 $200
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 4 1 CONT $18,660 $16,309 $1,230 $970|[ FY 02 $2,883
-Relative Risk Auated 2 1 $0 $0 $1,709 $220
Not Evaluat 0 RA-O (LTO 0 )
Category (LTO) FY03 $2,874
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 8 Total $47,253 $17,586 $3,596 $1,690 || FY 98-2031** $121,306

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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